


NAS10-99001 Mod No. 331

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 1,113,486

Basic Period Thru 326
10/01/98-09/30/00 $396,406,378 $23,183,402 419,589,780
Neg. Cost Overrun MOD 135 $9,200,000 $0 9,200,000
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY99-FY00 $405,606,378 $23,183,402 428,789,780

(10/01/00-09/30/01) $215,635,118 $13,048,274 228,683,392
Neg. Cost Overrun MOD 135 $18,804,377 $0 18,804,377
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY01 $234,439,495 $13,048,274 247,487,769

(10/01/01-09/30/02) $234,055,207 $14,045,933 248,101,140
Neg. Cost Overrun MOD 135 $19,865,904 $0 19,865,904
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY02 $253,921,111 $14,045,933 267,967,044

(10/01/02-09/30/03) $247,155,367 $15,285,478 262,440,845
Neg. Cost Overrun MOD 135 $22,426,471 $0 22,426,471
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY03 $269,581,838 $15,285,478 284,867,316
TOTAL BASIC PERIOD $1,164,662,308 $65,563,087 1,230,225,395

Option 1A
(10/01/03-09/30/04) $243,940,799 $15,307,320 259,248,119
Neg. Cost Overrun MOD 135 $22,135,767 $0 22,135,767
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY04 $266,076,566 $15,307,320 281,383,886

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 346,779
TOTAL OPTION 1A PERIOD $268,719,688 $15,518,769 284,238,457

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 331

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 325
OPTION 1B
(10/01/04-09/30/05) $291,777,546 $17,987,465 309,765,011
Neg. Cost Overrun MOD 135 $25,895,945 $0 25,895,945
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY05 $317,673,491 $17,987,465 335,660,956

(10/01/05-09/30/06) $261,947,961 $17,189,532 279,137,493
Neg. Cost Overrun MOD 135 $29,101,654 $0 29,101,654
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 331 $1,374,995 $110,002 1,484,997
Total FY06 $292,424,610 $17,299,534 309,724,144

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 2,676,114
Total Option 3BB $4,869,032 $389,523 5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 357,849
10/01/05-09/30/06 $331,781 $26,542 358,323
Total Option 5BB $663,123 $53,049 716,172
TOTAL OPTION 1B Period $615,630,256 $35,729,571 651,359,827

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,049,012,252 $116,811,427 2,165,823,679

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $266,531,246 $17,471,324 284,002,570
Neg. Cost Overrun MOD 135 $31,867,270 $0 31,867,270
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No.  331 $1,040,581 $83,243 1,123,824
Total FY07 $299,439,097 $17,554,567 316,993,664

(10/01/07-9/30/08) $273,530,307 $17,920,982 291,451,289
Neg. Cost Overrun MOD 135 $33,448,837 $0 33,448,837
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No.  331 $900,306 $72,025 972,331
Total FY08 $307,879,450 $17,993,007 325,872,457

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 331

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 2,831,326
Total Option 3BC $5,161,408 $412,913 5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 0
10/01/05-09/30/06 $0 $0 0
Total Option 4BB $0 $0 0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 837,707
10/01/07-09/30/08 $775,654 $62,052 837,706
Total Option 4BC $1,551,308 $124,105 1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 358,780
10/01/07-09/30/08 $341,511 $27,321 368,832
Total Option 5BC $673,715 $53,897 727,612
TOTAL OPTION 1C Period $614,704,978 $36,138,489 650,843,467

TOTAL CONTRACT
VALUE INC. OPTIONS $2,663,717,230 $152,949,916 2,816,667,146

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.

Page 3 of 3



NAS10-99001 Mod 331

Available 
Award Fee 

Through Mod 
330

Total Award 
Fee For 
Mod 331

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 330

Earned 
Award Fee 
Mod 331

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,681,869 $7,681,869 $6,132,255 $6,132,255 80% Mod 15
04/01/99 09/30/99 $6,033,858 $6,033,858 $4,840,776 $4,840,776 80% Mod 36
10/01/99 03/31/00 $7,830,934 $7,830,934 $6,730,849 $6,730,849 86% Mod 57
04/01/00 09/30/00 $6,451,003 $6,451,003 $5,479,523 $5,479,523 85% Mod 75
10/01/00 03/31/01 $7,589,239 $7,589,239 $6,755,525 $6,755,525 89% Mod 99
04/01/01 09/30/01 $6,976,249 $6,976,249 $6,292,749 $6,292,749 91%Mod118
10/01/01 03/31/02  $5,863,642 $5,863,642 $5,332,324 $5,332,324 91%Mod127
04/01/02 09/30/02 $9,798,867 $9,798,867 $8,713,609 $8,713,609 92%Mod147
10/01/02 03/31/03 $8,113,235 $8,113,235 $7,596,008 $7,596,008 94%Mod167
04/01/03 09/30/03 $8,120,433 $8,120,433 $7,689,468 $7,689,468 95%Mod194
10/01/03 03/31/04 $7,893,918 $7,893,918 $7,558,198 $7,558,198 96%Mod220
04/01/04 09/30/04 $8,222,350 $8,222,350 $7,960,571 $7,960,571 97%Mod248
10/01/04 03/31/05 $9,869,051 $9,869,051 $9,167,265 $9,167,265 93%Mod 283
04/01/05 09/30/05 $9,947,342 $9,947,342 $9,038,000 $9,038,000 91%Mod325
10/01/05 03/31/06 $8,742,038 $44,596 $8,786,634
04/01/06 09/30/06 $8,672,267 $65,406 $8,737,673  

BASIC SUBTOTAL $127,806,295 $110,002 $127,916,297  $116,811,427 Earned & Available

 
 

10/01/06 03/31/07 $8,727,079 $41,194 $8,768,273
04/01/07 09/30/07 $8,745,247 $42,049 $8,787,296
10/01/07 03/31/08 $8,950,042 $35,970 $8,986,012
04/01/08 09/30/08 $8,969,939 $36,055 $9,005,994

OPTION SUBTOTAL $35,392,307 $155,268 $35,547,575
GRAND TOTAL $163,198,602 $265,270 $163,463,872  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 331

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 314

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 314 $2,167,434,213 $1,756,421,206 $141,531,159 $1,897,952,365 12/9/2005

315 $1,035,074     
316 $351,698   
317 $186,502  
318 ($176,269)
319 $221,637
320 3,379,977 270,398 3,650,375
322 $70,715
324 $8,092,038 $647,363 $8,739,401
325 ($909,331)
326 ($4,201,097)
328 $160,624
329 $9,362,802 $749,024.00 $10,111,826.00 1/3/2006
330 $164,916
331 $1,484,997

TOTAL $2,165,823,679 $1,777,256,023 $143,197,944 $1,920,453,967  

ARTICLE G-2
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+        Modification  (331) 
       

KSC C of F PROJECT BASELINE   
 
 

WBS 2.1.3 
 
 
 

CONTRACT 
PERIOD: 

FY: VALUE: 

   
Contract Year 1 FY 99 $ 17,400,000 
Contract Year 2 FY 00 $ 21,000,000 
Contract Year 3 FY 01 $ 20,000,000 
Contract Year 4 FY 02 $ 17,400,000 
Contract Year 5 FY 03 $ 31,500,000 

   
BASIC Sub-total:  $ 107,300,000 

   
Contract Year 6 FY 04 $ 36,700,000 
Contract Year 7 FY 05 $ 25,300,000 
Contract Year 8 FY 06 $ 48,285,000 
Contract Year 9 FY 07 $18,119,000 

 Contract Year 10 FY 08 $24,008,000 
   

OPTION Sub-total:  $152,412,000 
   

TOTAL:  $259,712,000 
 
 
 

NOTES: 
 

1. The original annual baseline established in the workload data of the request for 
proposal was $17,400,000. 

 
2. This C of F baseline applies to J-BOSC services for construction management, 

project management, design engineering, maintenance engineering, and fire 
prevention services 

 
3.  The support is for projects that are being implemented through the NASA/KSC 

Procurement Office.  It does not include support for projects outsourced to J-
BOSC or other support contractors. 


